
RULEMAKING TIMELINE FOR 
OUTPATIENT TREATMENT CENTERS PROVIDING DIALYSIS SERVICES 

 
 
 
Meet with DHS surveyors to review ESRD draft     02/02/07 
 
Post on ESRD draft on webpage and e-mail to stakeholders   02/09/07 
 
Deadline for stakeholders comments      02/23/07 
 
Meet internally to discuss comments and finalize draft   03/01/07 
 
Submit Notice of Proposed Rulemaking to Secretary of State  03/09/07 
 
Notice of Proposed Rulemaking published in the Register   03/30/07 
 
Oral Proceedings in Phoenix and Tucson   First week in May, 2007 
 
Close of Record        05/04/07 
 
Submit Notice of Final Rulemaking to GRRC    05/21/07 
 
GRRC meeting for approval       07/10/07 
 
Estimated effective date       09/10/07 


